
Complete – Part of the AMT Process MA-2 

Monitoring 
Action 

Number 
Indicator Monitoring 

Task Justification 
Uncertainty 

And Risk Duration Data 
Analysis 

Trigger For 
Management 

Changes 

MA-2 

Dredging 
volume, 
bedload.  

Annual 
dredging 
volumes, 
construction 
and O&M of 
43’ channel. 

To ensure 
scale of the 
project does 
not change. 

Bedload M, L Life of 
the 
project. 

Actual 
volumes will 
be 
compared 
to 
predicted. 

Dredging 
volumes 
exceed 
capacity of the 
disposal plan. 

 
 
Description:  The annual dredging volumes for each dredging bar (approximately 3 miles 
reaches) will be tabulated, as completed, throughout the dredging season.  The dredging volumes 
will be compared to the forecast and to past dredging to investigate trends.  Tablular data can be 
provided upon request. 
 
Schedule:  Dredging volumes will be compiled for comparison to the forecast and will be 
reported to NOAA Fisheries and USFWS in the annual report in the following January once 
construction is initiated.  
 
Status:  The comparison has started and will be tabulated throughout the dredging season.  
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